
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0064

05/12/2016

Contract Location: Time Allowed:

SR 316 AT COLLINS HILL RD AND SR 20

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/22/2011

10/19/2011

11/19/2011

11/04/2011

11/14/2011

00/00/0000

00/00/0000

2036 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 80.55

1640 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$55,392,170.05

$37,395,727.79

$4,462,769.42

93.28%

Counties:

Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004086.01000 $55,392,170.05 $37,395,727.79 $4,462,769.42 91.94% $265,289.08

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0064

05/12/2016

Project Number: 0004086.01000 SR 316 - 2.237 MI INTERSECTION IMPROVEMENT

 

MSL00-0004-00(086)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $41,335,352.56 $40,965,885.85 $369,466.71

Non-Participating $10,333,838.33 $10,241,471.68 $92,366.65

Total Earnings $51,669,190.89 $51,207,357.53 $461,833.36

Stockpiled Materials ($0.01) $43,874.27 ($43,874.28)

Gross Earnings $51,669,190.88 $51,251,231.80 $417,959.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments ($88,521.25) ($88,521.25) $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($651,269.00)

Total: $50,929,400.63 $50,664,111.55

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $265,289.08

($152,670.00)($498,599.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0064

05/12/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 001-6000     LIQUIDATED DAMAGES *   .000 .000

 500.000 24.000

Returning LD's for Site time 015

                                                            

24.000 $12,000.00 $12,000.00

0045 310-1101     GR AGGR BASE CRS, INCL MATL TN  183,800.000 169,757.761

 11.100 7,575.140

 

 

177,332.901 $84,084.05 $1,968,395.20

0100 433-1000     REINF CONC APPROACH SLAB SY  1,595.000 1,911.218

 123.830 708.889

 

 

2,620.107 $87,781.72 $324,447.85

0185 621-4086     CONCRETE SIDE BARRIER, TYPE 7WS LF  1,200.000 1,003.690

 57.410 858.300

 

 

1,861.990 $49,275.00 $106,896.85

Category Amount: $233,140.77 $2,411,739.90

Category Number: 0030 TEMPORARY EROSION CONTROL

0295 163-0240     MULCH TN  2,310.000 692.811

 36.340 1.790

 

 

694.601 $65.05 $25,241.80

0340 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  26,100.000 40,166.061

 0.450 478.000

 

 

40,644.061 $215.10 $18,289.83

0360 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  32.000 119.000

 514.000 1.000

 

 

120.000 $514.00 $61,680.00

0390 171-0030     TEMPORARY SILT FENCE, TYPE C LF  52,200.000 51,972.350

 1.020 82.500

 

 

52,054.850 $84.15 $53,095.95



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0064

05/12/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0398 716-1000     EROSION CONTROL MATS, WATERWAYS SY  7,000.000 11,608.221

 1.100 849.778

 

 

12,457.999 $934.76 $13,703.80

Category Amount: $1,813.06 $172,011.38

Category Number: 0040 SIGNING AND MARKING

0457 001-8022     MATL ORDERED NOT USED - LS  .000 1.000

 10803.420 1.000

HWY SIGNS ALUM EXTRUDED PANELS, TP 3

                                                            

2.000 $10,803.42 $21,606.84

0465 636-2080     GALV STEEL POSTS, TP 8 LF  278.000 162.560

 8.930 9.000

 

 

171.560 $80.37 $1,532.03

0470 636-2090     GALV STEEL POSTS, TP 9 LF  464.000 372.880

 6.650 4.000

 

 

376.880 $26.60 $2,506.25

0475 636-3000     GALV STEEL STR SHAPE POST LB  4,914.000 5,795.150

 5.130 1,122.420

 

 

6,917.570 $5,758.01 $35,487.13

0495 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 80056.900 .000

1249+41 (SR 316)

 

.000 $.00 $0.00

Category Amount: $16,668.40 $61,132.25

Category Number: 0110 WALL NO 11

1195 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  140.000 140.000

 29.930 .000

11

 

140.000 $.00 $4,190.20

Category Amount: $0.00 $4,190.20



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0064

05/12/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0180 DRAINAGE

1705 668-1100     CATCH BASIN, GP 1 EA  80.000 64.000

 2169.080 7.000

 

 

71.000 $15,183.56 $154,004.68

1715 668-2100     DROP INLET, GP 1 EA  52.000 53.750

 2194.740 9.000

 

 

62.750 $19,752.66 $137,719.94

Category Amount: $34,936.22 $291,724.62

Category Number: 0220 SA# 4 (SM CO #9) COLONIAL PIPELINE

9100 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  .000 .975

 548687.500 .025

BRIDGE 6 EB - SA 4

                                                            

1.000 $13,717.19 $548,687.50

9105 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  .000 1.125

 724187.500 -.125

BRIDGE 6 WB ADDED BY SA 4

                                                            

1.000 $-90,523.44 $724,187.50

9110 500-2100     CONCRETE BARRIER LF  .000 298.000

 48.130 299.000

BRIDGE 6 EB & WB - SA 4

                                                            

597.000 $14,390.87 $28,733.61

9190 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  .000 305.000

 54.260 178.783

WALL #1 - SA 4

                                                            

483.783 $9,700.77 $26,250.07

9225 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  .000 3,598.051

 54.260 184.530

WALL # 4, SA 4

                                                            

3,782.581 $10,012.60 $205,242.85

9245 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  .000 3,669.997

 54.260 52.088

WALL #4, SA 4

                                                            

3,722.085 $2,826.29 $201,960.33



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0064

05/12/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0220 SA# 4 (SM CO #9) COLONIAL PIPELINE

9255 627-1100     COPING A, WALL NO - LF  .000 40.000

 112.500 19.100

WALL # 1, SA 4

                                                            

59.100 $2,148.75 $6,648.75

9260 627-1100     COPING A, WALL NO - LF  .000 135.417

 112.500 93.900

WALL NO. 2, SA 4

                                                            

229.317 $10,563.75 $25,798.16

9265 627-1100     COPING A, WALL NO - LF  .000 100.000

 112.500 21.900

WALL NO. 3, SA 4

                                                            

121.900 $2,463.75 $13,713.75

9270 627-1100     COPING A, WALL NO - LF  .000 129.000

 112.500 35.300

WALL # 4, SA 4

                                                            

164.300 $3,971.25 $18,483.75

9280 627-1160     TRAFFIC BARRIER H, WALL NO - LF  .000 57.417

 281.250 361.100

WALL NO. 2, SA 4

                                                            

418.517 $101,559.38 $117,707.91

9290 627-1160     TRAFFIC BARRIER H, WALL NO - LF  .000 299.500

 281.250 335.800

WALL NO. 4, SA 4

                                                            

635.300 $94,443.75 $178,678.13

Category Amount: $175,274.91 $2,096,092.31

Project Total Amount: $461,833.36 $51,669,190.89


